
March 18, 2009 - System Issues and Status 
 

Table 1:  Process Strategy/Coleman as of 3/16/2009 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

M-PR 3-02  NSIDC- 
NESDIS 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P1 Standing request  

PRs 14-09 
through 20-09 

FM1, 
FM2, 
FM3, 
FM4 

ValR12 BDS, ES-
8, ES-4, 
ES-9 

1.3P3, 
1.2P1,  
2.4P1,  
2.2P1, 
2.3P1, 
2,3P2, 
3.1P1 

9/07, 
5/08,  
2/08 

Process immediately 
upon delivery and 
promotion of gains 
and SRF. 

Standing requests 
AM- PR 1-05 to 
7-05  

Terra  Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P3 
1.2P1 
1.3P1 
1.3P2 
2.1P1 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to 
7-00. 

Standing requests 
PM-PRs 15-05 to  
18-05 

FM3 Edition1-CV BDS/ 
ERBElike  
(SS1-3) 

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to 
4-05. 

Standing requests 
PM-PRs 11-05 to  
14-05 

FM4 Ed1-CV-
NoSW 

BDS/ 
ERBElike  
(SS1-3)  

1.1P5 
1.2P1 
1.3P1 
1.3P2 
2.2P1 
2.3P1 
2.3P2 
3.1P1 

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to 
10-05. 

PR 3-09 FM3 or 
FM4 

Edition2 TSI 7.1.1P1 7/1/2002 – 
10/31/05 

In progress. 

PR 2-09 FM3 or 
FM4 

Edition2B SYNI 7.2.1P1 7/1/2002 – 
10/31/05 
 
 

In progress. 
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Table 1:  Process Strategy/Coleman as of 3/16/2009 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 1-09 FM3 or 
FM4 

Edition2B SYN/AVG
/ZAVG 

8.1P1 7/1/2002 – 
10/31/05 

In progress. 

PR 6-09 FM1 or 
FM2 

Edition2C TSI 7.1.1P1 3/1/2000 – 
10/31/05 

In progress. 

PR 5-09 FM1 or 
FM2 

Edition2C SYNI 7.2.1P1 3/1/2000 – 
10/31/05 

In progress. 

PR 4-09 FM1 or 
FM2 

Edition2C SYN/AVG
/ZAVG 

8.1P1 3/1/2000 – 
10/31/05 

In progress. 

PR13-09 CERES DAO-G5-
CERES 

MOA 12.1P1 1/1/08 – 1/1/09 In progress. 

PR 12-09 CERES DAO-G5-
CERES 

PMOA 9.1P1 1/08 – 12/08 In progress. 

PRs 21-09 
through 28-09 

FM1, 
FM2, 
FM3, 
FM4 

Edition2 BDS,  
ES-8, 
ES-4, 
ES-9 

2.4P1, 
1.3P3, 
1.2P1, 
2.2P1, 
2.3P1, 
2.3P2, 
3.1P1, 
3.2P1 

9/2/07 – 1/1/09 Pending promotion.  
Need to process 
8/2/07 – 1/1/08 at 
high priority, then 
lower priority on 
2008 dates. 

PR 57-08 FM1, 
FM2 

Edition2A-
QC 

SSFI 
Clouds 

4.1-4.1P4 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

1/1/07 – 9/1/07 
1/11/08 

Extended to 
12/31/07. 
Pending input. 

PR 56-08 FM1, 
FM2 

Edition2F SSF 
Inversion 

4.5-6.1P2 
4.5-6.2P2 
4.5-6.4P1 

1/1/07 – 9/1/07 
1/01/08 

Extended to 
12/31/07. 
Pending input. 

PR 55-08 FM1, 
FM2 

Edition2F SFC 
TISA-Grid 

9.2P1 
9.3P1 
9.4P1 

12/31/06 hr 12 – 
9/1/07 hr 11 
1/1/08 hr 11 

Extended to 
12/31/07. 
Pending input. 

PR 54-08 FM1  
V005 
MOD08 

Edition2F CRS 
Inst SARB 

5.0P1 
5.1P1 
5.4P1 

1/1/07 – 8/31/07 
12/31/07 

Extended to 
12/31/07. 
Pending input. 

PR 53-08 FM1 Edition2F FSW 
TISA-Grid 

6.1P1 
6.2P1 
6.3P1 

1/1/07 – 8/31/07 
12/31/07 

Extended to 
12/31/07. 
Pending input. 
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Table 1:  Process Strategy/Coleman as of 3/16/2009 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 84-08 FM1 or 
FM2 

Beta1 ISCCP-
D2like-
Day/Nit 

9.0P1 03/2000 – 08/2007 
12/2007 

Extended to 12/31/07.

PR 33-09 FM3,  
FM4 

Edition1B SSFI 4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

9/1/07 – 1/01/08 Pending input. 

PR 32-09 FM3, 
FM4 

Edition2C/N
oSW 

SSF 4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

9/1/07 – 1/01/08 Pending input. 

PR 31-09 FM3,  
FM4 

Edition2C/N
oSW 

SFC 9.2P1 
9.3P1 
9.4P1 

12/31/06 hr 12 – 
9/1/07 hr 11 
1/1/08 hr 11 

Pending input. 

PR 30-09 
  

FM3 Edition2C CRS 5.0P1 
5.1P2 
5.4P2 

9/1/07 – 12/31/07 Pending input. 

PR 29-09 FM3 Edtion2C FSW 6.1P1 
6.2P1 
6.3P1 

9/1/07 – 12/31/07 Pending input. 

PR 64-08 FM3, 
FM4 

Edition1B-
IGBP 

SSFI 
Clouds 

4.1-4.1P5 
4.1-4.2P3 
4.1-4.2P2 
4.1-4.3P2 

01/01/2004 – 
12/31/2005 

In progress - IN THE 
BACKGROUND 
PRIORITY. 

PR 63-08 FM3, 
FM4 

Ed2C-MOD-
C4-Land-
IGBP 

SSF 
Inversion 

4.5-6.1P3 
4.5-6.2P2 
4.5-6.4P1 

01/01/2004 – 
12/31/2005 

In progress. 

PR 7-09 FM1 ValR12 CRS 
Inst SARB 

5.0P1 
5.1P1 
5.4P1 

5/1/07 – 5/31/07 Pending promotion. 

PR 29-09  ValR14 EICE 
ESNOW 
(SS4.1) 

4.1-4.0P2 6/17/08 Pending promotion. 

PR 38-09  ValR14-
Mesh16 

EICE 
ESNOW 
(SS4.1) 

4.1-4.0P2 6/17/08 
8/07 

Pending promotion. 

PR 37-09 FM1,  
FM2 

ValR14 SSFI Clouds 
delivery to 
magneto 

8/07 Pending promotion. 
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Table 1:  Process Strategy/Coleman as of 3/16/2009 
Active Requests in order of priority 

Production 
Request (PR) Satellite Production 

Strategy 

Data 
Product 

(SS#) 
PGEs Data Dates Special 

Status 

PR 36-09 FM1, 
FM2 

ValR14 SSF Inversion 
delivery to 
magneto 

8/07 Pending promotion. 

PR 35-09 FM3, 
FM4 

ValR14 SSFI Clouds 
delivery to 
magneto 

8/07 Pending promotion. 

PR 34-09 FM3, 
FM4 

ValR14 SSF Inversion 
delivery to 
magneto 

8/07 Pending promotion. 

PR 11-09 FM3 ValR10 FSW 
TISA-Grid 

6.1P1 
6.2P1 
6.3P1 

6/30/07 – 8/1/07 Pending promotion. 

PR 10-09 FM3 ValR10 SFC 
TISA-Grid 

9.2P1 
9.3P1 
9.4P1 

6/30/07 – 8/1/07 Pending promotion. 

PR 09-09 FM1 ValR10 FSW 
TISA-Grid 

6.1P1 
6.2P1 
6.3P1 

4/30/07 – 6/1/07 Pending promotion. 

PR 08-09 FM1 ValR10 SFC 
TISA-Grid 

9.2P1 
9.3P1 
9.4P1 

4/30/07 – 6/1/07 Pending promotion. 
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Table 2.  March 4, 2009 - System Issues and Status 

Activity Lead Status 

CM/Docu-
mentation 

Ayers 
(Saunders) 

• See Table 3 for the current CERES Subsystem Delivery 
Schedule and Table 4 for the current CERES Coefficients 
Delivery Schedule.  (Ayers) 

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers) 

• The TISA Gridding (SCCR 685) updates for PGEs CER6.1P1, 
CER6.2P1, and CER9.2P1 were successfully tested on magneto-
P4 and released to the ASDC (3/5/09).  (Ayers) 

• CERESlib (SCCR 707) was successfully installed, compiled, 
and tested on magneto-P4 and released to the ASDC (3/9/09).  
(Ayers) 

• Regrid MOA (SCCR 705) was successfully installed, compiled, 
and tested on magneto-P4 and released to the ASDC (3/11/09).  
(Ayers) 

• The Regrid MOA and Clouds Test Plans Operator’s Manuals 
were updated, posted on the Web, and provided to the ASDC.  
(Saunders) 

• Updated Clouds (SCCR 693) scripts were installed on magneto 
to correct problems found during operational testing.  (Ayers) 

• The File Management Policy was updated and posted on the 
Web.  (Saunders) 

• The first phase of updates to the CERES process plans 
continues.  (Saunders, Ayers) 

• The CERES Subsystem and Coefficients Delivery Schedules 
were updated and posted on the Web.  (Ayers, Saunders) 

 



 

Table 3.  CERES Subsystem Delivery Schedule – March 2009 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Instrument 
(SCCR 702) 

March 13 March 27 April 3 NPP-enabled PGE CER1.1P7, possibly 
CER1.2P1 (preES-8). 

 X warlock 

Instrument 
(SCCR 703) 

March 20 April 3 April 10 NPP C++ Build 1 (CER1.1P8).  X magneto-P4 

ERBE-like 
(SCCR 696) 

April 10 April 24 May 1 To process everything including all of 
Edition3 on magneto.   

  magneto-P4 

GGEO 
(SCCR 653) 

April - May Initial coefficient delivery for 11/05 - 8/07.  
Code delivery to support Beta10 GGEO 
processing.  New PGE (CER11.1P11) to 
read B1U data. 

 X magneto-P4 

Clouds April 17 May 1 May 8 Terra and Aqua Beta2-Edition3.    magneto-P4 

Inversion 
(SCCR 704) 

May 1 May 15 May 22 Terra and Aqua Beta2-Edition3.   X magneto-P4 

TISA 
Averaging 
(SCCR 650) 

Within four weeks of GGEO Beta10 delivery Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing.  New PGEs: CER10.0P1, 
CER10.0P2, & CER10.0P3. 

X X magneto-P4 

TISA Gridding May 22 June 5 June 12 SFC Beta2-Edition3.   magneto-P4 
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Table 3.  CERES Subsystem Delivery Schedule – March 2009 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA 
Averaging 

June 26 July 10 July 17 SRBAVG Beta2-Edition3.  Adding Model 
C surface fluxes and solar insulation. 

  magneto-P4 

GGEO Summer New PGE 11.7P2 (?) for new ISCCP-D2-
like-Merge (?) product.  All ISCCP-D2-like 
HDF products will have the same format. 

 X magneto-P4 

TISA Gridding Summer Edition version of ISCCP-D2-like-Day/Nit.  
All ISCCP-D2-like HDF products will have 
the same format. 

  magneto-P4 

GGEO Summer Edition version of ISCCP-D2-like-GEO.  
All ISCCP-D2-like HDF products will have 
the same format. 

  magneto-P4 

Instrument Summer Delivery of PGE CER1.1P7 to X86 
platform. 

  magneto-
X86 

Clouds Late 2009 Terra and Aqua Edition3   magneto-P4 

Inversion Late 2009 Terra and Aqua Edition3   magneto-P4 

TISA Gridding January 2010 New PGE 9.0P2 (?) for new ISCCP-D2-
like-Flux (?) product.  All ISCCP-D2-like 
HDF products will have the same format. 

 X magneto-P4 
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Table 3.  CERES Subsystem Delivery Schedule – March 2009 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Clouds ??? Support TRMM VIRS-only processing of 
August 2001 forward. 

  magneto-P4 

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing.   magneto-P4 

Instrument 
(SCCR 641) 

??? Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE: 
CER1.0P1. 

 X magneto-P4 
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Table 4.  CERES Coefficients Delivery Schedule – March 2009 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley 
DAAC 

Reason for Delivery Certified 
Platform(s) 

Instrument/
ERBE-like 

N/A Spring Edition2 gains and spectral response function files for 
September 2007 – December 2008. 

warlock/ 
magneto 

Instrument/
ERBE-like 

N/A July Terra and Aqua Edition3 gains and spectral response 
function files for Launch – December 2006.  Might 
include TRMM, also. 

warlock/ 
magneto 

GGEO April - May Final coefficients for 11/05 - 08/07. warlock/ 
magneto 

Instrument/
ERBE-like 

N/A ??? TRMM Edition3 gains and spectral response function 
files. 

warlock/ 
magneto 

 
 



Table 5.  SCCR Activity March 3 at 2:00 p.m. – March 16 at 12:15 p.m. 

SCCR S U A C D SS Page 
No. Comments 

685   X   6 & 9   

692    X  5   

694    X  5   

704   X   4.6   

705   X   12   

706   X   12  CERESlib updates 

707   X   CERESlib   
 

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem 
 
 

CERES Software Configuration Change Request Submittal 
===================================================== 
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Table 6.  March 18, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

Toolkit 
Issues 

Coleman 
Zentz 

• No toolkit activity to report.  (Zentz)  

1.0 Cooper 
(Walikainen) 

• No report received.  

2.0 Walikainen 
(Cooper) 

• Continuing to examine QC checker email generated 
during production.  (Walikainen) 

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen) 

• Continuing to work on SCCR 696: ERBE-like code 
transfer to magneto.  (Walikainen) 

 

3.0 Walikainen 
(Cooper) 

Combined with above.  

4.1 Sun-Mack 
(Brown) 

• Continued modifications to QC code and plotting 
code for CEM_CO2 and CO2 parameters.  (Smith) 

• Studied HTML and JavaScript programming.  
(Smith) 

• Worked on producing multi-seasonal and multi-
annual QC results for Aqua (2002-2007) and Terra 
(2000-2007).  (R. Brown) 

• Working on producing SSF images for Aqua and 
Terra.  (R. Brown) 

• Worked on Validation scripts on magneto.  (R. 
Brown) 

• Loaded 5-6 more days of images to the Google Map 
Tool.  (Heckert) 

• For the Google Earth tool, removed some of the 
black edging to improve the overall appearance of 
the orbit curtain pictures.  Currently looking into 
adding more details to the pop-up bubbles (i.e., 
showing half of the whole original image in the 
window when clicking on a point).  (Heckert) 

• Worked on GLAS recovery/re-write (Sun-Mack). 

• Worked on A-Train recovery and processing.   
(Sun-Mack) 

 

4.2 Sun-Mack Combined with above.  
4.3 Sun-Mack Combined with above.  
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Table 6.  March 18, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

4.4 Miller 
(Sun-Mack) 

• Investigated run problems with cloud retrieval on 
x86 (both ASDC and workstation).  (Miller) 

 

4.5 Sothcott • Attended weekly SOFA working group meetings.  
(Sothcott) 

• Completed conversion of the Edition3 Beta1 
software to run on the IBM/Mac clusters.  Tested to 
verify that the results were equivalent.  (Sothcott) 

• Started incorporating the new Edition3 SSF changes 
into the SSF binary to HDF software.  Awaiting final 
version of the ssf_typdef to finish.  (Sothcott) 

 

4.6 Sothcott Combined with above.  
5.0 Caldwell 

(Coleman) 
• Working on Edition3 code development.  (Caldwell)  

7.2 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

12.0 Caldwell 
(Coleman) 

• No new updates.  (Caldwell)  

7.1 Nguyen 
(Raju, Filer) 

• No new updates.  (Nguyen)  

8.0 Nguyen 
(Raju, Filer) 

• Ranged check for 2001 Terra AVG and ZAVG.  The 
large number of problems in January and August 
2001 were gone.  Now we have the correct default 
numbers.  (Nguyen) 

• Ranged check for the processed months of 2002 and 
2003 Aqua; nothing unusual showed up except for 
the wrong standard deviations in the effective 
temperatures, top, bottom and effective pressures.  
(Nguyen) 
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Table 6.  March 18, 2009 - Subsystem Issues and Status 

SS 
No. 

SS 
Lead Status Problems 

10.0 Nguyen 
(Raju, Filer) 

• Continued creating Clarreo data from 2001 
SRBAVG runs.  (Nguyen) 

• Ran January 2006 and July 2007 SRBAVGs with 4 
versions of GGEO data for Dave Doelling to 
calibrate GGEO.  (Nguyen) 

• Using the IDL program from Dennis Keyes to read 
SRBAVG1 and SRBAVG-dailys to compute the 
monthly averages from daily means and compare the 
computed monthly mean with the data from 
SRBAVG1 for validation.  (Nguyen) 

• Wrote a NetCDF program to read the SRBAVG data 
and to create the NetCDF file on SGI.  There was no 
error in the compilation of the combined HDF and 
NetCDF code but when executing the job, the read 
HDF data did not provide the correct data.  (Nguyen) 

• Updating code to create nonGEO SRBAVGs without 
GGEO data for input.  (Filer) 

 

6.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  

9.0 Raju 
(Nguyen) 

• No new updates.  (Raju)  

11.0 Raju 
(Nguyen) 

• Continued to run selected months of MTSAT data at 
SCF to provide outputs to SRBAVG process and 
Michele Nordeen’s evaluations.  (Raju) 

• Continued to run rest of the satellites’ data up to 
12/07 through PGEs 11.1P10, 11.2P2.  (Raju) 

• Completed pre-processor software to process B1U 
format MTSAT data to create binary files in the 
same format as MCIDAS binary.  Processed 07/07 
B1U MTSAT data through pre-processor and 
provided outputs to Doug Spangenberg and Raj 
Bhatt to perform MCIDAS Vs. B1U data 
comparisons requested by Dave Doelling.  (Raju) 

• Looking for possibilities to process B1U binary files 
through PGE CER11.1P10.  (Raju)  

 

Special Development 
Corner 

• No report received.  

 



Subsystem ID PGE ID

Current 
PGE 

Production 
Status1

Scripts 
NOMAD 
compliant

? (Y/N)

New 
Directory 

Structure? 
(Y/N/InPr

og)

Prod. Platform     
(W, P4, P6, X86)2,3

TK 
ver15 

Tested? 
(Y/N/    

InProg)

Op Man In 
Word?   ( 
Y, N,  or 
Review)

Comments

Instrument - 1 CER1.0P1 Developing Y InProg Planning P4, P6 N N  
CER1.0P2 SSIT Y Y P44, Planning P6 Y Y C++ RDR Pre-Processor
CER1.1P1 Active Y Y W, Planning X86 Y Y To be disabled when C++ working-

CER1.1P8
CER1.1P2 Disabled N/A N/A N/A N/A N/A Remain disabled
CER1.1P3 Active Y Y W, Planning X86 Y Y To be disabled when C++ working-

CER1.1P8
CER1.1P4 Disabled N/A N/A N/A N/A N/A Remain disabled
CER1.1P5 Active Y Y W, Planning X86 Y Y To be disabled when C++ working-

CER1.1P8
CER1.1P6 Disabled N/A N/A N/A N/A N/A Remain disabled
CER1.1P7 Developing Y Y Planning W, X86 Y Y Ada NPP

Table 1: PGE Current Events Status Table                                                                                   
(Updated at team meeting, and therefore subject to the availability of team members at meeting)

PGElist_CERES_20090317.xls 3/18/20097:26 AM

CER1.1P7 Developing Y Y Planning W, X86 Y Y Ada NPP
CER1.1P8 Developing Y Y Planning P4, P6 Y Y C++ NPP, Terra, Aqua
CER1.2P1 Active Y Y W, Planning P4, 

P6, X86
Y Y C code

CER1.3P1 Active Y Y W3 Y Y Replace with CER1.4P1 on P4, 
P6

CER1.3P2 Active Y Y W3 Y Y Replace with CER1.4P2 on P4, 
P6

CER1.3P3 Active Y Y W3 Y Y Replace with CER1.4P3 on P4, 
P6

ERBE-like - 2 CER2.1P1 Active N InProg W, Planning P4,P6 InProg Y Need to locate erbelikeqc mail list
CER2.2P1 Active N InProg W, Planning P4,P6 InProg Y Help ticket sent to SAs
CER2.3P1 Active N InProg W, Planning P4,P6 InProg Y               
CER2.3P2 Active N InProg W, Planning P4,P6 InProg Y
CER2.4P1 Active N InProg W, Planning P4,P6 InProg Y

ERBE-like - 3 CER3.1P1 Active N InProg W, Planning P4,P6 InProg Y
CER3.2P1 Active N InProg W, Planning P4,P6 InProg Y
CER3.2P2 Disabled N/A N/A N/A N/A N/A

PGElist_CERES_20090317.xls 3/18/20097:26 AM



Clouds CER4.1-4.0P1 Active Y N/A W3 Y Y
 4.1-4 CER4.1-4.0P2 SSIT Y Y P44, Planning P6 Y Y

CER4.1-4.1P1 Disabled N/A N/A W N/A N/A PCF script email / eos + 
operations and Sunny

CER4.1-4.1P2 Active N/A N/A W3 N/A Y
CER4.1-4.1P3 Active N/A N/A W3 N/A Y
CER4.1-4.1P4 SSIT Y Y W, P44, Planning 

P6
Y Y PCF to eos operations

CER4.1-4.1P5 SSIT Y Y W, P44, Planning 
P6

Y Y PCF to eos operations

CER4.1-4.1P6 Developing Y InProg W, Planning P4,P6 Y Y  

CER4.1-4.2P1 Active N/A N/A W3 N/A Y

CER4.1-4.2P2 SSIT Y Y W, P44, Planning 
P6

Y Y

CER4.1-4.2P3 SSIT Y Y W, P44, Planning 
P6

Y Y

CER4.1-4.2P4 Developing Y InProg W, Planning P4,P6 Y Y

PGElist_CERES_20090317.xls 3/18/20097:26 AM

CER4.1-4.2P5 Developing Y InProg W, Planning P4,P6 Y Y

CER4.1-4.3P1 Active Y N/A W3 N/A Y
CER4.1-4.3P2 SSIT Y Y W, P44, Planning 

P6
Y Y

CER4.1-4.3P3 Developing Y InProg W, Planning P4,P6 Y Y

CER4.1-4.4P1 Disabled N/A N/A W N/A N/A In Op Man, but not in FMP.  
Delete?

Inversion/SOFA CER4.5-6.1P1 Disabled N/A N/A N/A N/A Y Probably not to be reactivated
4.5-6 CER4.5-6.1P2 Active Y Y W, P44, Planning 

P6
Y Y

CER4.5-6.1P3 Active Y Y W, P44, Planning 
P6

Y Y  

CER4.5-6.1P4 Developing Y Y W, Planning P4,P6 Y InProg Terra Main Ed3 version of 1P2

CER4.5-6.1P5 Developing Y Y W, Planning P4,P6 Y InProg Aqua Main Ed3 version of 1P3

CER4.5-6.2P1 Disabled N/A N/A N/A N/A Y Probably not to be reactivated
CER4.5-6.2P2 Active Y Y W, P44, Planning 

P6
Y Y

CER4.5-6.2P3 Developing Y Y W, Planning P4,P6 Y InProg Subset postprocessor for Terra 
and Aqua (Ed3 version of 2P2)
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CER4.5-6.3P1 Disabled N/A N/A N/A N/A Y Probably not to be reactivated
CER4.5-6.3P2 Active Y Y W, P44, Planning 

P6
Y Y

CER4.5-6.3P3 Active Y Y W, P44, Planning 
P6

Y Y  

CER4.5-6.4P1 Active Y Y W, P44, Planning 
P6

Y Y

CER4.5-6.4P2 Developing Y Y W, Planning P4,P6 Y InProg Monthly validation site (Ed3 for 
4P1)

CER4.5-6.6P2 Active Y Y W, P44, Planning 
P6

Y Y

CER4.5-6.6P3 Active Y Y W, P44, Planning 
P6

Y Y

SARB - 5 CER5.0P1 Active Y Y W, P4, Planning 
P6

Y Y

CER5.1P1 SSI&T Y Y W, P44, Planning 
P6

Y Y

CER5.1P2 Active N InProg P4, Planning P6 Y Y
CER5.2P1 Deleted N/A N/A N/A Y N/A
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CER5.3P1 Disabled N/A N/A N/A N/A N/A
CER5.4P1 SSI&T Y Y W, P44, Planning 

P6
Y Y

CER5.4P2 Active N InProg P4, Planning P6 Y Y

TISA Grid - 6 CER6.1P1 Active Y Y W, P44, Planning 
P6

Y Y

CER6.2P1 Active Y Y W, P44, Planning 
P6

Y Y

CER6.3P1 Active Y Y W, P44, Planning 
P6

Y Y

TISA Avg - 7.1 CER7.1.1P1 Active Y Y W, P4, Planning 
P6

Y Y

SARB - 7.2 CER7.2.1P1 Active N N W, P4, Planning 
P6

Y Y

TISA Avg - 8 CER8.1P1 Active Y Y W, P4, Planning 
P6

Y Y

CER8.2P1 Deleted N/A N/A N/A N/A N/A Merged with CER8.1P1
TISA Grid - 9 CER9.0P1 Active Y Y W, P4, Planning 

P6
Y Y

CER9.1P1 Active Y Y W, P4, Planning 
P6

Y Y
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CER9.2P1 Active Y Y W, P44, Planning 
P6

Y Y

CER9.3P1 Active Y Y W, P44, Planning 
P6

Y Y

CER9.4P1 Active Y Y W, P44, Planning 
P6

Y Y

TISA Avg - 10 CER10.0P1 Developing Y Y Planning P4, P6 Y Y
CER10.0P2 Developing Y Y Planning P4, P6 Y Y

 CER10.1P1 Disabled Y N/A W N/A N/A Replace with CER10.0P2
CER10.1P2 Disabled Y N/A W N/A N/A Replace with CER10.0P1
CER10.2P1 Deleted Y N/A W N/A N/A
CER10.3P1  Deleted Y N/A W N/A N/A
CER10.1P3  Disabled Y N/A W N/A N/A
CER10.1P4 Disabled Y N/A W N/A N/A Replace with CER10.0P2 for 

Terra
CER10.1P5 Disabled Y N/A W N/A N/A Replace with CER10.0P1 for 

Terra
GGEO - 11 CER11.1P1  Disabled N/A N/A N/A N/A N/A

CER11.1P2  Disabled N/A N/A N/A N/A N/A
CER11.1P3  Disabled N/A N/A N/A N/A N/A
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CER11.1P4  Disabled N/A N/A N/A N/A N/A
CER11.1P5 Disabled N/A N/A N/A N/A N/A
CER11.1P6 Disabled N/A N/A N/A N/A N/A
CER11.1P7  Disabled N/A N/A N/A N/A N/A
CER11.1P8  Disabled N/A N/A N/A N/A N/A
CER11.1P10 Active Y InProg W, Planning P4,P6 Y Y  

CER11.2P1  Disabled N/A N/A N/A N/A N/A
CER11.2P2 Active Y InProg W, Planning P4,P6 Y Y  TK is OK

CER11.3P1 Disabled N/A N/A N/A N/A N/A
CER11.4P1 Active Y InProg W, Planning P4,P6 Y Y

CER11.5P1 Deleted N/A N/A N/A N/A N/A
CER11.6P1 Active Y InProg W, Planning P4,P6 N Y If TK OK for 11.2P2, this one 

probably okay
CER11.7P1 Active Y Y P4, Planning P6 Y Y  

Regrid MOA -12 CER12.1P1 Active Y Y W, P4, Planning 
P6

Y Y
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Active

Developing

Disabled
Deleted

SSI&T

W

P4

P6
X86

3Prod. Platform W

4Prod. Platform P4 Software delivered to platform and undergoing routine SSI&T testing.  Not yet promoted to full production status
on the platform.

Magneto - IBM P4

Magneto - IBM  P6
Magneto - IBM X86

New PGE in development, still to be delivered for the first time. Values in columns to right of the "Current PGE 
Production Status" column, such as the "Prod. Platform" column, are assumptions only and are highly subject 
to change.

Currently able to run in production

If no other platform is indicated, then the associated PGE will be deleted once warlock is removed.   
Replacement PGEs on other platforms will have a new PGE identifying number and a separate entry in 
spreadsheet.

2Prod. Platform

Table 1 Key:

PGE no longer in production with little or no possibility of being reinstated
PGE not currently in production but could be reinstated if requested

warlock

1Status

PGE delivered and in SSI&T testing prior to operational processing
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Product Name Responsible 
Working Group

Archival, 
Internal, or 
Ext. Input

URL in 
Sample 
Read 

README 
updated? 

(Y/N)3

BDS Instrument Archival  N

ES-8 ERBE-like Archival  N

ES-9 ERBE-like Archival  N

ES-4 ERBE-like Archival  N

SSF Inversion Archival  Y

CRS SARB Archival  N

FSW TISA-Gridding Archival  N

SYN TISA-Averaging Archival  Y

AVG TISA-Averaging Archival  Y

Table 2: CERES Product Current Events Status Table 
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ZAVG TISA-Averaging Archival  Y

SFC TISA-Gridding Archival  N

SRBAVG TISA-Averaging Archival  Y
ISCCP-D2like-
Day/Nit TISA-Gridding Archival  Y
ISCCP-D2like-
GEO TISA-GGEO Archival  Y

INSTR Instrument Internal N/A

IES Instrument Internal N/A

EID-6 ERBE-like Internal N/A

CRH Clouds Internal N/A

GGEO TISA Internal N/A

MOA SARB Internal N/A

CID-VIRS Clouds Ext. Input N/A
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CID-MODIS Clouds Ext. Input N/A

SURFMAP Clouds Ext. Input N/A

GEO TISA Ext. Input N/A

APD SARB Ext. Input N/A

GAP SARB Ext. Input N/A

MWH SARB Ext. Input N/A

OPD SARB Ext. Input N/A

 

3URL Update 

Affected 

Table 2 Key:
Sample Read Package README files:  References to URL http://asd-www.larc.nasa.gov/ceres/ASDceres.html need to be 
updated to http://science.larc.nasa.gov/ceres

Revisions:
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Date
Section or 

PGE/Product ID

CER4.1-4.1P5,   
CER4.1-4.2P3,   
CER4.1-4.3P2
CER8.1P1

CER4.1-4.3P2
Changed Prod Platform column value from "W" to "W, 
Planning P4, P6"

CER4.1-4.0P1,  
CER4.1-4.1P2-
6,  CER4.1-
4.2Px,  CER4.1-
4.3Px,  
CER6.xP1,  
CER9.xP1

Changed Op Man in Word column value from "N" to 
"Y"

1/6/2009
Revsion Made

Changed New Dir. Structure column value from "No" 
to "InProg"

Changed New Dir. Structure column value from 
"InProg" to "Y",  Changed Production status column 
value from "Developing" to "Active"

New PGE entry into chartCER4.1-4.0P2

PGElist_CERES_20090317.xls 3/18/20097:26 AM



CER1.0P1,    
CER1.1P8
CER4.1-4.0P1,   
CER4.1-4.2P1
CER4.1-4.0P2  
CER8.2P1
CER9.1P1,   
CER9.2P1,   
CER9.3P1,  
CER9.4P1

2/3/2009 CER2.1P1
CER2.4P1

CER8.2P1

CER7.2.2P1,  
CER10.0P3
CER10.1P4,    
CER10.1P5
CER1.0P2
CER1 1P8

Changed Prod Status Column value from "Inactive" to 
"Deleted"
Removed from Table 1

Changed Prod Status Column value from "Active" to 
"Disabled"

Removed "W" from Prod Platform column value
Added to list

Changed TK 15 tested column values from "Y" to  
"InProg"

1/20/2009

Added comment

Removed X86 from planned Prod Platform

Removed W from Prod Platform

Removed P4, P6 from plannned Prod Platform

Removed "With upcoming delivery" from comment
Changed New Dir. Structure column value from 
"InProg" to "Y"
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CER1.1P8
CER1.1P1,3,5

CER4.1-
4.1P2,3,    
CER4.1-4.2P1,   
CER4.1-4.3P1

CER4.1-4.0P1
CER4.1-4.1P6,   
CER4.1-
4.2P5,6,   
CER4.1-4.3P3

CER501P1

CER5.0P1,  
CER5.1P1,  
CER5.4P1
CER7.2.1P1

ISCCP-D2like-
GEO
INSTR

Changed New Dir column value from a blank to "N/A"

Changed Prod Status column value from "Delivered" 
to Developing, New Dir and TK column values to 
"InProg", and Prod Plat column value from "W" to "W, 
Planning P4,P6"

Changed NOMAD column value from "N" to "Y"

Changed New Dir column value from "InProg" to "Y"

Changed OP Man in Word column value from "N" to 
"Y"

Added comments
Removed "W" from Prod Platform column value

Changed responsible group from TISA-Averaging to 
TISA-GGEO
Changed Sample Read Pkg URL Update from "N" to 
"N/A"

Changed Scripts NOMAD, New Directory, and TK 15 
column values to "N/A", changed Prod Plat column 
value from "W" to "W3"
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SYN, AVG, 
ZAVG,         
ISCCP-D2like-
Day/Nit,          
ISCCP-D2like-
GEO
Table 2

CER4.5-
6.1P2,3,  
CER4.5-6.2P2,  
CER4.5-
6.3P2,3,    
CER4.5-6.4P1,   
CER4.5-
6.6P2,3
CER5.1P1,   
CER5.4P1,    
CER6.xP1,   
CER9.2P1, 
CER9 3P1

2/18/2009

Changed Prod Platform column value to indicate 
delivery to P4 in testing

Changed New Dir. Structure column value from 
"InProg" to "Y", changed OP Man in Word column 
value from "Review" to "Y",  Changed Prod Platform 
column value to indicate delivery to P4 in testing

Removed column for DPC in Word.  All DPC entries 
now in Word.

Changed Sample Read Pkg URL Update from "N" to 
"Y"
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CER9.3P1, 
CER9.4P1
CER10.0P1,    
CER10.0P2
CER1.1P1,3,5,   
CER1.3P1-3
CER4.5-6.1P1,   
CER4.5-6.2P1,   
CER4.5-6.3P1
CER4.5-
6.1P4,5,   
CER4.5-6.2P3,   
CER4.5-6.4P2
CER11.4P1

CER11.7P1

Table 2 - SSF

Indicated replacement PGEs for P4, P6

Changed TK 15 tested column value from ""N to "Y", 
removed comment

Changed TK 15 tested column value from "InProg" to 
"Y" 

Changed Op Man in Word column value from "N" to 
"InProg"

Changed URL in Sample Read column value from "N" 
to "Y"

Changed Prod Platform column value to not include 
"W"

Changed Op Man in Word column value from "N/A" to 
"Y"
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CER1.0P2,    
CER4.1-
4.1P4,5,  
CER4.1-
4.2P2,3,    
CER4.1-43P2
CER4.1-4.1P6,  
CER4.1-
4.2P4,5,    
CER4.1-43P3
CER2.2P1
CER4.1-
4.1P4,5,   
CER4.1-
4.2P2,3,   
CER4.1-4.3P2
CER4.1-4.3P2

CER4.5-
6.1P4,5,   
CER4 5 6 2P3

Added comment about sending Help Ticket to Sas
Changed New Dir column value from "InProg" to "Y"

Changed New Dir column value from "InProg" to "Y",  
Changed TK 15 status column value from "N" to "Y"
Changed production Platform column value to include 
"Planning P4, P6"

3/17/2009

Changed Production status column value from 
"Developing" to "SSIT",  Changed value in New Dir 
Structure column from "InProd" to "Y", Changed Prod. 
Platform column value to indicate delivery to P4 made 
and in pre-operational testing.

Changed TK 15 tested column values from "InProg" to 
"Y"

3/3/2009
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CER4.5-6.2P3,   
CER4.5-6.4P2
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